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Western Area Regional Transportation Profile
Project Work Plan
 The MoveAZ Long Range Plan recommends a plan up-
date every five years.  In order to accomplish this require-
ment, a series of regional profiles is being undertaken.  
The Arizona Department of Transportation (ADOT) will 
select a consultant to prepare the Western Area Regional 
Transportation Profile (WARTP) to provide a compre-
hensive evaluation of the needs of all roads on the state 
highway system in western Arizona.  The results of the 
WARTP will provide the technical foundation for updating 
the MoveAZ Long Range Plan with a range of multimodal 
projects.  

Key objectives that will guide the study process include:
r	 Evaluate existing and future transportation conditions
r	 Identify needs and deficiencies on the highway system
r	 Identify needs and deficiencies in the multimodal sys-

tems along the state highways
r	 Conduct a series of public involvement and stakeholder 

meetings to identify issues, present improvements and 
obtain input

r	 Develop a list of potential improvement projects for the 
state highways and multimodal facilities

r	 Evaluate potential performance of project bundles
r	 Prepare a prioritized program of recommended 

projects

Western Region Transportation System
The Western Region includes three counties along the 
California border (Yuma, La Paz and Mohave) and a small 
portion of Yavapai County.  The state highways in the area 
provide for regional travel, access to recreation destina-
tions, and commuter traffic.  The study area includes two 
interstate highways (I-8 and I-10) and several state and US 
highways. 
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Western Area Regional Transportation Profile
Approach
PB’s overall study approach will follow the process direc-
tion and guidance provided in the RTP Guidelines and 
the Western Area RTP RFP.  The study process flowchart 
identifies the major tasks.  

Resources that will be used to carry out the steps include 
HPMS data, travel demand models, ADOT Transportation 
Planning, ADOT Districts, local agencies, and public input.  
A Western Arizona geographical information system (GIS) 
database will be developed for inventorying data and for 
displaying results.  In compliance with ADOT’s Regional 
Transportation Profile Guidelines, we will use HERS-ST as 
an analysis tool for performance evaluation and identifica-
tion of deficiencies.  

The HERS-ST model 
evaluates current condition 
information, determines 
deficiencies, and designs 
alternative improvement 
options according to 
engineering standards, 
and selects the best im-
provements to correct the 
deficiencies according to 
economic principles.  The 
basis for project prioritiza-
tion is to select projects 
that have benefits exceed-
ing the initial improvement 
cost of the project.  

Since the HERS-ST model 
is limited to highway appli-
cations, generally accepted 
planning criteria and exist-
ing databases will be used 
to identify certain other 
system deficiencies.  Other 
system components such 
as multimodal components, 
bridges, ports of entry, 
safety and security consid-
erations, and potential new 
roadways will be evaluated 
outside the HERS-ST ap-
plication.

The work plan for the Western Area Regional 
Transportation Profile includes eight major tasks as de-
scribed in the following sections:  

Task 1:	 Study Initiation
This first task includes a refinement of the study area 
boundaries, revisions to the scope of work, and develop-
ment of the project schedule included in this proposal.  
Based on discussions with ADOT, any appropriate refine-
ments will be made.  As part of this task, we will discuss 
and define the agency coordination activities and develop a 
Public Involvement Plan. 
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The plan will outline the procedures and methods for the 
participation of public interest groups and the general 
public.  It will include notification methods and the format 
and procedures to be used at public meetings.  The plan 
will identify tentative meeting locations to provide complete 
coverage of the study area.  

The product of this task is Technical Memorandum No. 1, 
which will present the final work plan, study area bound-
aries, schedule, and staffing requirements.  The Public 
Involvement Plan will also be submitted to ADOT for review 
and concurrence.

Task 2:	 Describe Existing and Future 
Conditions

Existing Conditions
Beginning with the project initiation, PB will collect, docu-
ment, and summarize existing socioeconomic conditions, 
state highway conditions and multimodal transportation 
conditions throughout the study area.  All existing planning 
reports, engineering documents, and technical papers 
related to the study corridor will be reviewed and docu-
mented.  Conditions will be displayed in GIS maps.  

Land Use:  The land use inventory  will include current 
land uses and identify major developments adjacent to 

the state highway system.  Specific traffic generators and 
destination points will be noted.  Land ownership will be 
displayed on GIS maps for the Western Area.  Maps will 
include jurisdictional boundaries.  

Roadway Conditions: The existing conditions for each fa-
cility on the state highway system in the Western Area will 
be inventoried.  The study area contains approximately 790 
centerline miles of roadways.  The base for the inventory of 
existing conditions will be the updated ADOT HPMS data 
set (100% sample) for the Western Arizona Region.  It is 
our understanding that the HPMS data is currently be-
ing updated by others and will be provided for our use 
for the Western Area Regional Transportation Profile.   
Additional updating of HPMS is not included.  

Travel Data:  The Average Annual Daily Traffic (AADT) will 
be obtained from the updated HPMS.  The Level of Service 
(LOS) will be calculated based on threshold volumes.  
Threshold volumes in HERS-ST AZ will be reviewed and 
modified for area conditions where needed.  Crash data 
will be obtained from the ADOT ALISS database for a five-
year period.   Crash rates will be calculated and updated in 
HPMS.  The crash data will be displayed on GIS maps to 
note areas of high concentrations of crashes.  

State Highway System Roadways In The Western Area

Route Limits # of Through 
Lanes Functional Class Length 

(miles)
SR 95 Entire length 2 & 4 Rural principal other & urban 

principal other 118

US 93 Entire length 2 & 4 Rural principal other & urban 
principal other 178

SR 97 Entire length 2 Rural major collector 12
SR 96 Entire length 2 Rural major collector & rural 

minor collector 21
US 60 I-10 to LaPaz County Line 2 & 4 Rural major collector 43
SR 68 Entire length 4 Rural principal other 28
SR 72 Entire length 2 Rural major collector 37
SR 71 Entire length 2 Rural major collector 24
SR 66 Entire length 2 & 4 Rural major collector 67
I-10 State line to LaPaz County Line 4 Rural principal interstate 71
I-8 State line to Yuma County Line 4 Rural principal interstate 80
US 95 Entire length 2 & 4 Rural principal other & urban 

principal other 105
B-10 Entire length 2 Rural major collector 2
SR 95 Spur Entire length 2 & 4 Rural major collector 1
SR 195 Entire length 2 Rural minor arterial 3



Page - �

Western Area Regional Transportation Profile
Socioeconomic Conditions:  The characteristics of 
the existing residents and businesses in the area will be 
determined by a review of U.S. Census data and local 
plans.  As required by Title VI and the Executive Order on 
Environmental Justice, minority and low-income popula-
tions will be identified.  

Environmental Characteristics:  The environmental 
inventory will document known environmental conditions 
that may impact future projects.  Information on biologi-
cal resources, hazardous materials, archaeological and 
cultural resources, floodplains, and visual resources will be 
obtained through literature searches and past studies.  

Multimodal Conditions:  Multimodal facilities along the 
state highways in the study area will be inventoried includ-
ing transit, pedestrian 
facilities, bicycle facilities, 
and intermodal facilities.  
We will obtain data from 
ADOT, YMPO, WACOG, 
and the local jurisdictions 
and present the data on 
GIS maps.  

Future Conditions
Recently completed General Plans for the cities and coun-
ties and the ADOT 2006 – 2010 Five-Year program will be 
reviewed.  

Future Traffic Volumes 
will be estimated for the 
years 2015 and 2030 
using an approach 
based on the review of 
existing travel demand 
models for urbanized 
areas in the study area, 
review of traffic forecasts in 
recently completed roadway 
studies, population projec-
tions, and land use informa-
tion provided by jurisdictions.  

For the 2015 and 2030 traffic volumes and highway net-
works, the LOS for highway segments will be calculated 
based on threshold volumes.  Future year traffic volumes 
and LOS will be mapped.

Document Findings
Prepare Working Paper No. 1 documenting existing and 
future conditions.  The working paper will include GIS 
maps, tables and charts to clearly relay the findings of Task 
2.  Working Paper No. 1 will be submitted to the TAC for 
review and comments.  Comments will be incorporated into 
the Draft Final Report.  

Task 3:	 Needs and Deficiencies
Run HERS-ST Model to Identify Deficiencies.  The HPMS 
Western Region data set will be imported into the HERS-
ST AZ model.  The data set of on-going, planned, and 
programmed projects developed in a previous task will be 
coded into the model.  

The model will produce condition information for the base-
line data set (2005) and the horizon years 2015 and 2030.  
Model outputs will include a range of primary performance 
measures for six of the nine planning factors: mobility, 
reliability, preservation, economic competitiveness, safety, 
and resource conservation.  The remaining three planning 
factors, accessibility, connectivity, and security will be as-
sessed outside of HERS-ST AZ.

Deficiencies will be identified by comparing pavement, 
crash, congestion, and geometric conditions with the 
respective deficiency level.  The model results will be ex-
ported into the regional GIS database that is developed for 
the study.

Since the HERS-ST AZ results will focus primarily on road-
way capacity and safety deficiencies, additional needs and 
deficiencies will be identified in the following categories:  
r	 Bridge sufficiency 
r	 Short- and long-term pavement needs 
r	 Multimodal deficiencies will be identified for bicycles, 

pedestrians, and transit.
r	 ITS needs and strategic deployment plans 
r	 Access management needs 
r	 New facilities and possible impacts on the existing sys-

tem
r	 Deficiencies regarding Arizona’s Port of Entries (from 

Motor Vehicle Division)

Document Results
Prepare Working Paper No. 2 documenting needs and 
deficiencies in the Western Area.  The working paper will 

US 95 in Somerton
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include GIS maps, tables and charts to clearly relay the 
findings of Task 3.  Working Paper No. 2 will be submitted 
to the TAC for review and comments.  Comments will be 
incorporated into the Draft Final Report.  

Task 4:	 First Round of Public Meetings
The first round of public meetings will be held in accor-
dance with the approved Public Involvement Plan.  The 
meetings are planned at three different locations around 
the study area.  

The preparation and conduct of the meetings will include 
the following tasks:

Public Meeting Sites:  Several locations for the meetings 
will be determined through discussions with ADOT and the 
TAC.  The locations will be convenient to the identified proj-
ect stakeholders.  Potential locations include Bullhead City, 
Lake Havasu City, Kingman and Yuma.

Publicity:  Materials will be prepared to inform the pub-
lic of the time, location, and purpose of the meetings.  
Meeting preparation will include a public notice suitable for 
publication in the appropriate newspapers (publication in 
newspapers by ADOT), the development of a mailing list 
of potential stake-
holders, mailing the 
meeting notice to 
the stakeholders, 
and the preparation 
of a press release.  
All of these items 
will be presented to 
the ADOT Project 
Manager and the 
Communication 
and Community 
Partnership (CCP) 
Office for approval 
prior to their use.  

Presentation 
Materials:  
Presentation ma-
terials for public 
meetings, including 
display boards, 
handouts, and com-

ment forms, will be prepared.  All materials will be reviewed 
by the ADOT project manager, Carol Slaker. 

Conduct of Meetings:   It is anticipated that the meetings 
will have an open house format with a short presentation 
and displays and handouts for public review.  If required, a 
bilingual person will be in attendance.  

Preparation of Summary Report No. 1:  Following the 
completion of the meetings, a summary report will be pre-
pared.  This report will provide documentation of the meet-
ings, including all publicity materials, materials presented, 
comments received, and responses to the comments.  The 
report will be submitted to ADOT and the TAC for review 
and comment.

Task 5:	 Program of Prioritized Projects
Based on the needs and deficiencies identified in Task 
3 and the public comments received in Task 4, potential 
improvement projects will be identified.  Using accepted 
performance measures, the HERS-ST model will be be 
used for the identification of potential improvements.  Once 
potential improvements are identified, HERS-ST applies a 
benefit-cost analysis to select the best set of improvements 
for implementation.  

HERS-ST Analytical Procedures
Inventory of Existing Conditions
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The basis for the prioritization of projects will be the perfor-
mance measures generated by HERS-ST and the method-
ology developed in the Move-AZ plan.  The project analysis 
results in a combination of projects, 
called project bundles.  

Projects will also be identified 
to address multimodal deficien-
cies. PB will work with ADOT 
Transportation Planning, ADOT 
Public Transportation Division, ADOT 
Districts, and regional agency staff 
to define the project elements that 
best meet the identified needs and 
deficiencies.  

We will develop a prioritized list of projects with individual 
or combined project elements.  The results can be reported 
by funding periods, usually defined as five-year increments.  
Based on the Title VI considerations, the effects of any 
project on minority populations, both positive and negative, 
will be documented.  The results of the prioritization efforts 
will be mapped.  The projects will be presented for incorpo-
ration into the MoveAZ Plan process.

Task 6:	 Second Round of Public Meetings
The second round of public meetings will be held in ac-
cordance with the approved Public Involvement Plan.  The 
meetings are planned at three different locations around 
the study area.  The purpose of these meetings is to pres-
ent a preliminary list of projects and request comments on 
the material presented.  

The preparation and conduct of the meetings will include 
the following tasks:
Public Meeting Sites:  It is expected that the second 
round of public meetings will be conducted at the same 
locations as the first round of meetings.

Publicity:  As in Task 4, materials will be prepared to 
inform the public of the time, location, and purpose of 
the meetings and will work with the CCP Office to ensure 
that minority and low-income populations are adequately 
notified.  Meeting preparation will include a public notice 
suitable for publication in the appropriate newspapers (pub-
lication in newspaper by ADOT), mailing the meeting notice 
to the stakeholders, and the preparation of a press release.  
All of these items will be presented to ADOT for approval 
prior to their use.  

Presentation Materials:  Presentation materials for public 
meetings, including display boards, handouts, and com-
ment forms, will be prepared.  These materials will sum-

marize the information 
contained in Working 
Paper No. 3 and depict 
recommendations.   

Conduct of Meetings:  
During the meetings, PB 
will assist ADOT staff by 
making assigned presen-
tations and being avail-
able to answer questions 
from the attendees.  

Preparation of Summary Report No. 2:  Following the 
completion of the meetings, a summary report will be 
prepared.  This report will provide documentation of the 
meetings and will be submitted to ADOT and the TAC for 
review and comment.

Task 7:	 Draft Report
The Draft Final Report will present the study process, 
data, and results.  It will be a compilation of the three 
working papers and the summary reports from the public 
meetings.  The report will include graphics, drawings, and 
tables as needed to clearly present issues, constraints, 
improvement opportunities, and the recommendations.  

The Draft Executive Summary will include a brief descrip-
tion of the transportation conditions in the region, the 
analysis conducted, and a tabulation of the recommended 
improvements, costs, and funding periods.

Task 8:	 Final Report
Comments on the draft documents will be tabulated and 
addressed.  The Draft Final Report and Draft Executive 
Summary will be revised as appropriate.  A copy of the 
Final Report, the Executive Summary and a CD copy of 
the report will be sent to each member of the TAC.  In 
addition, 35 copies of the Final Report, 40 copies of the 
Executive Summary and 50 CD copies of the reports will 
be delivered to ADOT.


